1.0INTRODUCTION

1.1 TCRA Site

The areas which were to be remediated under the UXB, Inc. Time Critical Removal
Action (TCRA) contract consisted of two campgrounds and numerous roads and trails in
the areas surrounding the campgrounds. The campgrounds were searched with
magnetometers in their entirety, and the roads and trails searched with the magnetometer
to include a 10’ section on either side of the road or trail. Any anomalies discovered
during the search were unearthed to a depth of 18 inches below the surface. Figure 1.1
shows the general area of the TCRA and Figure 1.2 is a more detailed map of the area to
be cleared and the disposal site. Table 1.1 lists all UXO's found by UXB and their
treatment.

Section 5.0 contains references pertaining to Camp Claiborne which were used to
familiarize and plan for thistask and to prepare thisreport. The intended course of action
in carrying out this task was to collect three sets of soil and water samples from the site
for analysis. (The original intent was to collect two sets, the third set was added after the
task had begun). The first set of samples was to be the baseline and was collected from
the selected demolition site prior to any ammunition being detonated. The second set of
samples was collected at the time of the first detonation at the demolition site, and the
third set of samples was collected from the demolition site after all remediation activities
for the TCRA phase had been completed.

After each set of samples was collected, they were stored in an ice chest and
transported by car to the laboratory for analysis.
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Figure 1.1 Camp Claiborne, Louisiana OBOD Area
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Figure 1.2 Camp Claiborne OBOD Area (Enhanced Scale)
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TABLE 1.1 TCRA Demolition Operations at Camp Claiborne

UXB Project Number: DACA87-93-D-002

DEMOLITION OPERATIONS D.O.: 016

0 1 0 0 0 1 Blow-in-Place (BIF)

6/16/95 CG1-0J 0
Demolition Materials Utilized for BIP ; - 18 Inches of 200 Grain Linear Charge
- 10 Feet Detonating Cord
- 2 Each Electric Blasting Caps
Totals 0 0 1 0 0 0 1
“Brand Totals 1

6/15/85 CG2-54 0 0 0 1 1] 0
Demolition Materials Utilized for BIP; - 8 Each T-100 Yellow Stick
- 10 Feet Detonating Cord
- 2 Each Electric Blasting Caps
Totals 0 0 0 1 0 0 1
Grand Totals 2

1 0 0 1 1,563 8 Inchs of 200 Grain Linear Charge

0 0 0 0 1 1 2.25 Inch Sub-Caliber Aircraft Rocket (SCAR)
0 0 0 0 1 1 3.5 Inch Rocket Warhead

0 0 0 0 1 1 M57P.D. Fuze

0 0 0 0 6 6 P.D. Fuzes

Demolition Materials Utilized for Disposal - 16 Each T-100 Yellow Stick
- 192 Pounds Kinepac (K-4-P - 48 Each)
- 200 Feet Detonating Cord
- 2 Each Electric Blasting Caps
Totals 1,535 1 0 0 26 10 1,572

"Btrand Totals 1574

6729195 CG2-S7 0 0 0 0 0 1 1 37MM Blow-in-Place (BIP)
Demolition Materials Utilized for BIP; - 1 Each T-100 Yellow Stick
- 10 Feet Detonating Cord
- 2 Each Electric Blasting Caps
Totals 0 0 0 0 0 1 1
ra| als K

R258-51 0 0 0
0 0 0 0 0 1 1 M23 Ignitor with M173 Fuze Blow-In-Place (BIP)
Demolition Materials Utilized for BIP ; - 7 Each T-100 Yellow Stick
- 50 Feet Detonating Cord
- 4 Each Electric Blasting Caps
‘als 0 0 0 0 0 2 2

Grand Totals 1,977
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TABLE 1.1 TCRA Demolition Operations at Camp Claiborne

(Continued)
UXB Project Number: DACA87-93-D-002

DEMOLITION OPERATIONS D.0.: 016

7/18/85 Various 1,507 0 0 0 67 25 1,699 P.D. Fuzes
] 0 0 0 0 2 2 75 MM Projectiles
0 0 0 0 0 1 1 M-14 Delay Element
0 0 0 0 0 2 2 MT. Fuze
0 0 (] 0 0 1 1 275 inch Rocket Warhead
0 0 0 0 0 2 2 37 MM Projectile T.P.

Demclition Materials Utilized for Disposal - § Each T-100 Yellow Stick
- 100 Pounds T-100 Slurry
- 80 Feet Detonating Cord
- 2 Each Electric Blasting Caps
Totals 1,507 0 0 0 87 33 1,807

ra s s

7/20/85 T-2Grd 47 0 0 0 o} 0 1 1 37 MM Projectile w/ M-38 Fuze
Demolition Materials Utilized for BIP ; - 1 Each T-100 Yellow Stick
- 2 Each Electric Blasting Caps
Totals 0 0 0 0 0 1 1
ran s X

0 17 1,282 P.D. Fuzes

/95  Various 1,

265 0 0 0 2

0 0 0 0 30 0 30 BDU-33s

0 0 0 0 4 0 4 MK-106s

0 0 0 0 14 0 14 MK-23s

0 0 0 0 0 1 1 MK Signal Cartridge
0 0 0 0 2 0 2 MB-2

0 0 0 0 0 1 1 Projectile Ejection Flare

Demolition Materials Utilized for Disposal - 5 Each T-100 Yellow Stick
- 100 Pounds T-100 Slurry
- 80 Feet Detonating Cord
- 2 Each Electric Blasting Caps
Totals 1,265 0 0 0

50 19 1,334
Grand Totals 4575

8/2/95 Trail 8-3 0 0 0 0 0 1 1 275 Inch Warhead w/ P.D. Fuze
Demolition Materials Utilized for BIP ; - 1 Each T-100 Yellow Stick
- 2 Each Electric Blasting Caps
Totals 0 0 0 0 0 1 1
an s '

8/9/95 R253B-4 0 0 0 0 0 1 1 37MM Projectile with M-38 Fuze
Demolition Materials Utilized for BIP ; - 1 Each T-100 Yellow Stick
- 2 Each Electric Blasting Caps
rtals 0 [} 0 0 0 1 1
ral s y
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TABLE 1.1 TCRA Demolition Operations at Camp Claiborne
(Continued)

UXB Project Number: DACA87-93-D-002
DEMOLITION OPERATIONS D.0.: 016

8/24/95 Various 460 0 0 0 0 1 461 P.D. Fuze
0 0 0 0 75 0 75 BDU-33's
0 0 0 0 1 0 1 Mk 106
0 0 0 0 6 0 6 Mk23
0 0 0 0 0 1 1 37MM Projectile
0 0 [ 0 3 0 3 MB-2
0 0 0 0 0 1 1 2.75" Warhead
0 0 0 0 0 1 1 75MM Projectile

Demolition Materials Utilized For Disposa ‘4 Each - Electric Blasting Caps
‘25 Each - T-100 Yellow Stick
‘20 Each - T-100 Slurrry
‘680 Feet - Detonating Cord
'8 Each - 800 Grain Linear Charge

Totals 460 [} 0 0 85 4 549
ra als 087
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